ID__|Task Name Dec Jan | Feb [ Mar [ Apr [ May [ Jun lTQQ Ju | Aug | sSep | oOct [ Nov [ Dec Jan [ Feb [ Mar | Apr | May

1 Phase One: Define Regmts : =

4 Phase Two: Research _v

12 Phase Three: Test v

13 Design bus test(s) —v

19 Perform test(s) : v

20 HW Familiarization

21 Analysis & Test

22 Cable Analysis

23 Hardware

24 Lab Tests

25 Doc Results

26 Simulation & Modelin v v

27 Initial modeling

28 V&V on Initial

29 Doc Initial Results

30 Build full model

31 V&V on Full

32 Doc Full Results

33 Phase Four: Write Profile v

34 Format & Init Content

35 ID Sys Issues

36 Apply to Profile

37 Publish Draft

38 Industry Wrkg Grp @ ITC

39 Incorporate Comments

40 RCC/Pink Sheet

41 Review & add comments

42 Final profile
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